
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Bell Gardens, Commerce, and South Gate and in the 
unincorporated communities of Castaic, City Terrace, East Los Angeles, El Nino, Ladera Heights, 
Malibu Bowl, Monte Nido, and Adjacent to Chatsworth.

SUBJECT

September 04, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF BELL GARDENS, COMMERCE, AND SOUTH GATE 
AND IN THE UNINCORPORATED COMMUNITIES OF CASTAIC, 

CITY TERRACE, EAST LOS ANGELES, EL NINO, LADERA HEIGHTS, 
MALIBU BOWL, MONTE NIDO, AND ADJACENT TO CHATSWORTH

(SUPERVISORIAL DISTRICTS 1, 2, 3, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•   Project ID No. RDC0011687 – Harris Avenue, et al., related to reconstruction of roadway 
pavement, retaining walls, and a storm drain, in the unincorporated community of City Terrace, for 
variations in bid quantities and to reconfigure driveway access, with an increase in the contract 
amount of $18,078.94, performed by Spiess Construction Company, Inc.; 

•   Project ID No. RDC0014704 – Interstate 5/Hasley Canyon Road Interchange, related to 
reconstruction of a freeway interchange including drainage structures, retaining walls, bridges, on- 

wsolorzano
Adopt Stamp

wsolorzano
Typewritten Text
42         September 4, 2012

wsolorzano
Typewritten Text



and off-ramps, and roundabouts; and relocation of a waterline, in the unincorporated community of 
Castaic, for the seal concrete cracks, replacement of weigh-in-motion system, additional striping, and 
traffic control, with an increase in the contract amount of $82,721.18, performed by Security Paving 
Company, Inc.; 

•   Project ID No. RDC0014886 – La Cienega Boulevard from Stocker Street to 1,680 feet south of 
Slauson Avenue, related to resurfacing and reconstruction of roadway pavement; reconstruction of 
curb and gutter, barriers and drainage facilities; metal beam guardrailing, and installation of 
thermoplastic striping, in the unincorporated community of Ladera Heights, for variations in bid 
quantities, additional bid quantities, and installation of traffic sign warning posts, with an increase in 
the contract amount of $183,440.75, performed by All American Asphalt; 

•   Project ID No. RDC0015319 – Las Virgenes Road, et al., related to reconstruction and resurfacing 
of roadway pavement and installation of striping and pavement markings, in the unincorporated 
communities of El Nido, Malibu Bowl, Monte Nido, and adjacent to Chatsworth, for additional 
potholing and modifications to slope and guardrail, with an increase in the contract amount of 
$15,500.00, performed by Hardy & Harper, Inc.; and 

•   Project ID No. TSM0010075 – Garfield Avenue from Olympic Boulevard to Eastern Avenue, 
related to modification and synchronization of traffic signals, in the Cities of Bell Gardens, 
Commerce, and South Gate and in the unincorporated community of East Los Angeles, for the 
variations in bid quantities, with an increase in the contract amount of $10,112.40, performed by 
Sully-Miller Contracting Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from your Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0011687, RDC0014704, RDC0014886, RDC0015319, and TSM0010075.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0011687, with an increase in the contract amount of $18,078.94, is in the First 
Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget. 

Project ID No. RDC0014704, with an increase in the contract amount of $82,721.18, is included in 
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the Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget with reimbursement from Castaic Bridge and Major Thoroughfare Construction Fee District 
fees, Tesoro del Valle Project Regional Transportation fees, Los Angeles County Metropolitan 
Transportation Authority's Call for Project grant funds, Newhall Land and Farming Company, and 
Caltrans. 

Project ID No. RDC0014886, with an increase in the contract amount of $183,440.75, is included in 
the Second Supervisorial Districts' Road Construction Program in the Fiscal Year 2012-13 Road 
Fund Budget.

Project ID No. RDC0015319, with an increase in the contract amount $15,500, is the Third and Fifth 
Supervisorial Districts' Road Construction Programs in the Fiscal Year 2012-13 Road Fund Budgets.

Project ID No. TSM0010075, with an increase in the contract amount of $10,112.40, is in the Fiscal 
Year 2012-13 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by 
your Board to the apparent responsible contractors with the lowest responsive bids in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.
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GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:lg
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CHANGES IN WORK (APPROVE) 
September 4, 2012 
 
 
 
PROJECT ID NO. RDC0011687 – Harris Avenue, et al. (in the unincorporated community 
of City Terrace), Supervisorial District 1, Contractor:  Spiess Construction 
Company, Inc. 
 
Project Description: 
 
Reconstruction of roadway pavement, retaining walls, and a storm drain and the 
performance of other appurtenant work. 
 
Changes in Work: 
  
(1) Variations in bid quantities   $  8,078.94 
(2) Reconfiguration of driveway aprons  10,000.00 

 
Total $18,078.94 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 

 
(2) It is necessary to reconfigure the driveway aprons at several locations to ensure 
resident access is maintained at the new road grade.  
 
The cost for Item 1 will be based on contract unit prices. The cost for Item 2 will be 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
No additional working days will be required because of these changes. 
 
Financial Information: 
 
The project cost is being financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  Funding for these changes is included in the First Supervisorial 
District's Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget.
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Revised Contract Amount: 
 

  Original contract amount $1,129,058.05 
Changes in work approved 
    under delegated authority 8,338.84 
Changes in work previously approved  
    by your Board    128,939.62 
Changes in work to be approved        18,078.94 
 
Revised contract amount $1,284,415.45 

 
 Percent total change to original contract amount 14% 
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CHANGES IN WORK (APPROVE) 
September 4, 2012 
 
 
 
PROJECT ID NO. RDC0014704 - Interstate 5/Hasley Canyon Road Interchange (in the 
unincorporated community of Castaic), Supervisorial District 5, Contractor:  Security 
Paving Company, Inc.  
 
Project Description: 
 
Reconstruction of a freeway interchange including drainage structures, retaining walls, 
bridges, on- and off-ramps, and roundabouts; relocation of a waterline; and the 
performance of other appurtenant work.  
 
Changes in Work: 
 
(1) Seal concrete cracks $24,021.18 
(2) Replace frame for weigh-in-motion system 11,700.00 
(3) Additional striping  2,000.00 
(4)  Additional traffic control         45,000.00 
    
 Total $82,721.18 
 
Description of Changes: 
 
(1) It is necessary to seal the cracks on the traveled concrete pavement at the 
Interstate 5 south bound off ramp near Sedona Way in order to prevent damage to the 
pavement. 
 
(2) During the replacement of the weigh-in-motion system at Interstate 5 southbound 
lanes, it was determined that an additional frame for the system was damaged.  It is 
necessary to replace an additional damaged frame.     
 
(3) It is necessary to compensate the contractor for restoring the striping during 
various stages of construction in order to increase visibility to motorists.      
 
(4) It is necessary to compensate the contractor for the additional traffic control 
needed to maintain the detours during the various stages of construction.       
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  The costs for Items 3 and 4 were 
negotiated as provided in Subsection 3-2 of the contract specifications.   
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No additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fifth Supervisorial District's Road 
Construction Program in the Fiscal Year 2012-13 Road Fund Budget with 
reimbursement from Castaic Bridge and Major Thoroughfare Construction Fee District 
fees, Tesoro del Valle Project Regional Transportation fees, Los Angeles County 
Metropolitan Transportation Authority's Call for Project grant funds, Newhall Land and 
Farming Company, and Caltrans. 
 
Revised Contract Amount: 
 
 Original contract amount $32,219,937.95 
 Changes in work previously approved  
      by your Board 3,349,193.89 

Changes in work to be approved        82,721.18 
 
 Revised contract amount $35,651,853.02 
 
 Percent total change to original contract amount 11% 
 
RA:lg



 

-3A- 

CHANGES IN WORK (APPROVE) 
September 4, 2012 
 
 
 
PROJECT ID NO. RDC0014886 – La Cienega Boulevard from Stocker Street to 
1,680 feet south of Slauson Avenue (in the unincorporated community of 
Ladera Heights), Supervisorial District 2,  Contractor: All American Asphalt. 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement; reconstruction of curb and gutter, 
barriers, and drainage facilities; metal beam guardrailing; installation of thermoplastic 
striping; and the performance of other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in bid quantities $140,969.76 
(2) Additional bid quantities 39,270.99 
(3) Install traffic sign warning posts      3,200.00 
 
 Total $183,440.75 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The quantities for nonreinforced concrete removal, asphalt concrete pavement, 
concrete walks, curb ramps, and a 2-inch electrical conduit exceeded 125 percent of the 
original bid quantities.  New lower unit prices for those items were negotiated as 
stipulated in the contract specifications. 

 
(3) In order to post the required traffic warning signs throughout the project site as 
shown in the project plans, it is necessary to install sign posts.   This work was not 
shown in the plans. 

 
The cost for Item 1 will be based on contract unit prices. The cost for Item 2 will be 
negotiated as provided in Subsection 3-2 of the contract specifications. The cost for 
Item 3 will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Five additional working days will be required because of these changes. 
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Financial Information: 
 
The project cost will be financed with the State Proposition 1B Transportation Bond 
funds under the Local Streets and Road Improvements, Congestion Relief, and Traffic 
Safety Account of 2006.  Funding for these changes is included in the Second 
Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 
Road Fund Budget. 
 
Revised Contract Amount: 
 

Original contract amount $2,368,000.00 
Changes in work previously approved  
   by your Board     110,510.00 
Changes in work previous approved 
   under delegated authority 7,000.00 
Changes in work to be approved        183,440.75 

 
Revised contract amount $2,668,950.75 

 
 Percent total change to original contract amount 13% 
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CHANGES IN WORK (APPROVE) 
September 4, 2012 
 
 
 
PROJECT ID NO. RDC0015319 – Las Virgenes Road, et al., (in the unincorporated 
communities of El Nido, Malibu Bowl, Monte Nido and adjacent to Chatsworth), 
Supervisorial Districts 3 and 5, Contractor:  Hardy & Harper, Inc. 
 
Project Description:  
 
Reconstruction and resurfacing of roadway pavement, installation of striping and 
pavement markings, and the performance of other appurtenant work. 
 
Changes in Work:  
 
(1) Additional potholing $  3,000.00 
(2) Modifications to slope and guardrail 12,500.00 
 
 Total $15,500.00 
   
Description of Changes: 
 
(1)  It is necessary to compensate the contractor for potholing to locate utility ducts prior 
to installing the new guardrail. 
 
(2) It is necessary to compensate the contractor for additional slope modifications 
caused by changes in guardrail alignment.  The guardrail could not be installed 
according to the plans due to interfering utilities.  
 
The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications.  The cost for Item 2 was negotiated as provided in 
Subsection 3-2 of the contract specifications.  
 
Five additional working days will be required because of these changes. 
 
Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  Funding for these changes in work is included in the Third and Fifth 
Supervisorial Districts' Road Construction Programs in the Fiscal Year 2012-13 Road 
Fund Budget. 
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Revised Contract Amount: 
  

 Original contract amount $1,838,000.00 
Changes in work previously approved  
   by your Board 94,700.00 

 Changes in work approved  
  under delegated authority 7,500.00 
Changes in work to be approved     15,500.00 
 
Revised contract amount $1,955,700.00 
 
Percent total change to original contract amount 6.4% 
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CHANGE IN WORK (APPROVE) 
September 4, 2012 
 
 
 
PROJECT ID NO. TSM0010075 – Garfield Avenue from Olympic Boulevard to Eastern 
Avenue (in the Cities of Bell Gardens, Commerce,  and South Gate and in the 
unincorporated community of East Los Angeles), Supervisorial District 1, 
Contractor:  Sully- Miller Contracting Company. 
 
Project Description: 
  
Modification and synchronization of traffic signals and the performance of other 
appurtenant work. 
 
Change in Work: 
  
Variations in bid quantities   $10,112.40 

 
Description of Change: 
 
The original contract amount is based upon estimated quantities of various bid items. 
The contractor is paid based upon actual quantities performed. In order to complete the 
work per contract plans, it was necessary to provide sufficient quantities. The cost for 
this change was negotiated as provided in Subsection 3-2 of the contract specifications. 
 
No additional working days will be required because of this change.  
 
Financial Information: 
 
The project cost will be financed with Los Angeles County Metropolitan Transportation 
Authority 2001 Call for Projects, Proposition C Discretionary Grant funds for the 
Gateway Cities Forum, and Proposition C Local Return match funds. On an annual 
basis your Board has established a $2.5 million top-of-pot (TOP) allocation from the 
Proposition C Local Return Fund Budget for the County's Traffic Congestion 
Management Program. The local share of the project cost will be funded from this TOP 
allocation.  This project will be done at no cost to the cities involved. 
 
Funding for this change in work is included in the Fiscal Year 2012-13 Proposition C 
Local Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $619,975.00 
 Change in work previously approved 
             under delegated authority 774.00 
          Change in work to be approved           10,112.40 

 
 Revised contract amount $630,861.40 
 
 Percent total change to original contract amount 1.8% 
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